



Republic of the Philippines
BULACAN STATE UNIVERSITY
City of Malolos, Bulacan

OFFICE OF THE PRESIDENT

12 May 2021

NOTICE TO PROCEED

Ar. MARIA EMILYNE H. ALDAY
President
EHA BUILDERS AND DEVELOPMENT CORP.
#14 Malumanay Street, Sikatuna Village,
Quezon City


Dear Ar. Alday:

With the attached Contract Agreement having been duly signed and entered into, notice is hereby given to **EHA BUILDERS AND DEVELOPMENT CORP.** that work may commence on the **"REPAIR AND IMPROVEMENT OF UNIVERSITY EXTENSION SERVICE OFFICE AT THE ROXAS HALL (INFRA-2020-13)"** effective within seven (7) calendar days after receipt of this notice.

Upon receipt of this notice, you have the responsibility to perform the services under the terms and conditions of the Agreement and in accordance with the attached implementation schedule.


Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to **BULACAN STATE UNIVERSITY.**

Very truly yours,


CECILIA N. GASCON, Ph.D.
President

I acknowledge receipt of this notice on

Name of the Bidder or representative
Authorized Signature:


(Date received)
AR. MARIA EMILYNE H. ALDAY
May 12, 2021

(Kindly acknowledge receipt by signing on the space provided and e-mail the same to bulsu.bac1secretariat@bulsu.edu.ph)