



Republic of the Philippines
BULACAN STATE UNIVERSITY
City of Malolos, Bulacan

BIDS AND AWARDS COMMITTEE
INFRASTRUCTURE & REPAIRS

Tel no. (044) 896-1790
E-mail: bulsu.bac1secretariat@bulsu.edu.ph

August 16, 2021

Bid Bulletin No. 2
POSTPONEMENT OF THE DEADLINE FOR
SUBMISSION AND OPENING OF BIDS

This Supplemental Bid Bulletin no. 2 dated August 16, 2021 is issued to inform the contractors/ bidders regarding the postponement of the deadline for submission and opening of bids for the “**Modern Science Laboratory at Meneses Campus**” Project reference no. INFRA-2021-15 due to the reversion of the province of Bulacan to Modified Enhanced Community Quarantine (MECQ) status starting August 16 to 31, 2021.

As per Executive Order no. 33, series of 2021 from the Office of the City Mayor (Malolos), dated August 14, 2021, provides:

x x x

SEKSYON VII. MGA PAGTITIPON NA PINAHIHINTULUTAN. Tanging mga pagtitipong patungkol sa pagbibigay ng serbisyong pangkalusugan, paghahatid ng serbisyo ng pamahalaan at mga pagkilos para sa sangkatauhan (humanitarian services), na may pahintulot ng kaukulang tanggapan ng pamahalaan, ang pinahihintulutan ngayong MECQ.

x x x

Accordingly, the scheduled deadline of submission and opening of bids on **August 23, 2021 (Monday), 1:30 p.m.** is hereby **POSTPONED until further notice**. Rest assured, however, that all prospective bidders will be informed of the new schedule at least seven (7) days before the deadline of submission and opening of bids.

This Supplemental Bid Bulletin shall form an integral part of the said Bidding Documents.

For the guidance and information of all concerned.

ISABELITA C. BENEDICTOS

Chairperson, BAC

Infrastructure and Repairs