



Republic of the Philippines
BULACAN STATE UNIVERSITY
City of Malolos, Bulacan

OFFICE OF THE PRESIDENT

22 November 2019

NOTICE TO PROCEED

Engr. ALVIN P. MARTIN

Owner/ General Manager

ROSSLANCE CONSTRUCTION AND DEVELOPMENT

2/F 594 Road 1, Ma. Magdalena Subd., San Juan,

Balagtas, Bulacan

Dear Engr. Martin:

With the attached Contract Agreement having been duly signed and entered into, notice is hereby given to **ROSSLANCE CONSTRUCTION AND DEVELOPMENT** that work may commence on the **"CONSTRUCTION OF ADDITIONAL CLASSROOMS AT BULSU SARMIENTO CAMPUS (INFRA-2019-26)"** effective within **seven (7) calendar days** after receipt of this notice.

Upon receipt of this notice, you have the responsibility to perform the services under the terms and conditions of the Agreement and in accordance with the attached implementation schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to **BULACAN STATE UNIVERSITY**.

Very truly yours,


CECILIA N. GASCON, Ph.D.

President
President

Conforme:

I acknowledge receipt of this notice on

Name of the Bidder or representative

Authorized Signatories



ALVIN P. MARTIN

(Date received)

ROSSLANCE CONSTRUCTION AND DEVELOPMENT

11/28/2019